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Action Hem Number

Question 1

Action Document Open Date Achievable Date  Responsible Engineer Hemarks

Hem Stastus Unit Number Description Reference Priosity Due Date Close Date Orgunization Resolution

110441 Open 1&2 Updated capital cost estimate and Medium 6/17/2011 Chris Hormish Update issued 08-31-11; market
cash flow to NPPD for review. /31/2011 Sargent & Lundy LLC volatility factor analysis issued

on 09-15-11. To be discussed
during NPPD's next visit to
Chicago.

110442 Open 1&2 Updated project schedule and Medium 86/17/2011 Steve Pasimeni issued for NPPD comment
identifications for long lead-time items 8/31/20114 Sargent & Lundy LLC 08-31-11.
io NPPD for review.

110443 COpen 1&2 Submit wet FGOD technical Medium 6/17/2011 Chris Hornish Spec. {(G-5301, rev. 3) to NPPD
specifications suitable for bid 9/30/2011 Sargent & Lundy LLC for comments 08-08-11; NPPD
purposes. comments?

110444 Open 1&2 Submit ID fans and motors technical Medium 6/17/2011 Steve Pasimeni issue to NPPD for comment
specifications suitable for bid 107312011 Sargent & Lundy LLC 08-21-11.
purposes. {Spec. G-5303, rev. 2).

11 0445 Open 1&2 Submittal of afl remaining deliverables Medium 6/17/2011 Paul Hoornaent
completion of work. 3/31/2012 Sargent & Lundy LLC

11 0446 Open 1&2 Schedule of the balance of the restart Medium 6/17/2011 Steve Pasimeni Schedule issued ~ 07-28-11;
activities. 7/25/2011 Sargent & Lundy LLC keep open pending any NPPD

comments/feedback.

11 0451 Open 1&2 Prepare water balance for NPPD Medium 6/30/20114 Wayshalee Patel Submitted 07-28-11.
comment - For FGD. 7726/2011 Sargent & Lundy LLC NPPD comments issued

08-24-11. Reissued on
09-15-11.

Sob Nitsch comments received
08-19-11 (Transmittal #294);
3&L to respond by 10-15-11.

11 0465 Open

1&2

Establish a date for Don Muhle to

Chicago to work on overall bid
document organization.

Medium

8/4/2011

Printed on September 23, 2011 at 714 AM

Closed ltems

Don Muhle

Nebraska Public Power

District

Don's visit tentatively set for
Sept. (w/o 10-05-11).
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110468 Open 1&2 Prepare a list of questions/issues Medium /16/2011 Chris Hormish CC: MM, Linda H, Don Muhle.
regarding commercial portion of bid /18/2011 Sargent & Lundy LLC List issued 08-17-11; conference
documents; issue to Bob Nitsch prior call 08-22-11 to discuss.
to Don Muhle/Linda H/S&L Chris to submit additional
conference call (Ref. Al 0465). questions regulatly as they

arise.

110471 Cpen 1&2 Provide Bob Nitsch with Scope Medium 8/16/20114 Wayshalee Patel Scope Document issued
Document to address CEMS for pm 9/13/20114 Sargent & Lundy LLC 00-14-11: reissued 08-21-11 to
and HC! (Litility MACT). incorporate Bob's comments.

08-14-11 per PGH e:mail.
Awaiting NPPD authorization;
separate release?

Chris H - Make sure new
chimney spec includes the
necessary penelrations.

110473 Open 1&2 White paper on CEMS requirernents Medium 8/16/20114 ¥ S Lin Retated to Al #0471 (Utility
for MPCE equipment additions. Also, Sargent & Lundy LLC MACT); this Al covers the MPCE
determine if existing CEMS equipment equipment additions.
could be reused. Bob Nitsch will provide

information on the existing
CEMS.

110478 Open 1&2 Input to FGD Spec: Contract Medium /2272011 Bob Nitsch Ref: 08-22-11 Bob Nitsch, Don
Document Rule #10 - NPPD to advise Nebraska Public Power Muhle conference cail.
on what drawing hard copies shouid District
be submitted by contractor in addition
to electronic format.

110480 Open 1&2 Input to FGD Spec: Contract Medium 8/22/2011 Don Muhle Ref. 08-22-11 Bob Nitsch, Don
Document Rule #13 - NPPD to advise Nebraska Public Power Muhle conference catl.
if taxes are to be included by EPC District S&L {0 see if this is covered
contractor and if so on what (ie., NPPD Section C.
equipment, material, labor?)

110481 COpen 1&2 Input fo Supply Only Specs: Need a Medium /2212011 Don Muhle Ref: 08-22-11 Bob Nitsch, Bon
better definition of F.O.B. (.., who Nebraska Public Power Muhte conference call.
takes ownership of equipment and District
materiat and when)?

110482 Open 182 Input to FGD Spec: OCIP vs. Medium 8/22/2011 John Meacham Ref: 08-22-11 Bob Nitsch, Don
contractor provided insurance. Nebraska Public Power Muhte conference call.

District Previously discussed an MPCE
study work {2008/2009
timeframe).

110483 Open 1&2 Input to FGD Spec: Basis for release Medium 8/22/2011 Bob Nitsch Ref: 08-22-11 Bob Nitsch, Don

of retainage.

Printed on September 23, 2011 at 714 AM
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Nebraska Public Power
District

Muhle conference call.
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11 0486 Open 1&2 Linda to set up a project Sharepoint Medium 9/8/2011 Linda Holmstedt
site. Nebraska Public Power
District
110487 Open 14&2 Next face-to-face status meeting, Medium 9/8/2011 Steve Pasimeni / Chris
review the Scherer irip report with Bob Hornish
Nitsch. Sargent & Lundy LLC
11 0488 Open 1&2 Advise NFPPD (via & short white Medium 9/19/2011 Wayshalee Patel Ref. NPPD (Bob Nitsch)
paper) as to what MPCE equipment, if Sargent & Lundy LLC 08-19-11 exmail.
any, will require emergency power in
ihe case of a plant blackout.
110488 Open 1&2 Provide NPPD information on CO2 Medium /22120114 Paul Hoornaert Ref: JMD and Bill DeP meeting
project in TX; send information to Sargent & Lundy LLC 08-08-11 with NPPD.
JMM and John Swanson.
110480 Open 1&2 Develop "draft” agenda for the Medium 9/22/2011 Paul Hoornaent
10-05-11 meeting. Sargent & Lundy LLC
11 0481 Open 1&2 Locate new diesel-generator {D-G) on Medium 9/22/2011 Chris Hornish Cost estimate includes a new
the GA. Sargent & Lundy LLC 0-G.
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